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This thesis is focused on implement risk management to project, which is focused on 
research, development, manufacture and release of new product in an enterprise Bel Power 
Solution. Risks are assessed in the first phase of project. I assess risks that may affect the 
project. Those forces are from market environment, from internal project environment and 
they are based on the nature of project. Risk assessment is focused on main risks, which 
may the most to affect project.  
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Záverečná práca je zameraná na posúdenie rizík projektu, zameraného na výskum, vývoj, 
výrobu a predaj nového produktu vo výrobnom podniku. Posúdenie rizík prebiehalo na úrovni 
prípravy projektu a predchádzalo schváleniu na začatie realizácie projektu. V práci sa 
posudzovali riziká, ktoré môžu mať vplyv na samotný projekt a to z oblasti síl, ktoré pôsobia 
jednak z trhového prostredia, samotnej organizácie a vychádzajú z podstaty pripravovaného 
projektu. Súčasťou práce je i návrh na zníženie posudzovaných rizík, ktoré môžu najviac 
ohroziť projekt.  
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